COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/29/2008

ESTIMATE SUMMARY 12:02:44
CONTID: C15146 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15146-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.0 DAYS TIME ALLOW: 80 WORK DAYS
US 34: Eckley East & West PERCENT TIME: 40.00 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 0343-027
US 34: Eckley East & West
NAME OF ROAD: 034B
PROJECT COUNTIES: YUMA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/23/2008 DATE TIME STARTED 01/28/2008
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 05/31/2007 DATE WORK BEGAN
DATE AWARDED 06/05/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/26/2007 DATE ACCEPTED
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 01/28/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,869,843.28 PARTICIPATING $ 934,504.44 $ 773,477.69
AWARD PROJECT AMT: S  5,794,298.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 13.60% TOTAL EARNINGS 934,504.44 773,477.69
FUNDS AVAILABLE: $ 5,935,338.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 934,504.44 773,477.69
TOTAL CLAIMS: $ 0.00 RETAINAGE -24,630.81 -19,800.01
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 909,873.63 753,677.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 909,873.63 753,677.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 753,677.68
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PCN: 15146-BID ESTIMATE RUN 05/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0003 12:02:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 SEEDING (NATIVE) 1.700 0.000
ACRE 0.700 350.00
500.00000 0.700 350.00
0065 212-00032 SOIL CONDITIONING 1.700 0.000
ACRE 0.700 2,800.00
4,000.00000 0.700 2,800.00
0070 213-00002 MULCHING (WEED FREE HAY) 1.700 0.000
ACRE 0.000 0.00
375.00000 0.000 0.00
0075 213-00061 MULCH TACKIFIER 340.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0080 304-07009  AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,845.000 0.000
TON 0.000 0.00
1.00000 0.000 0.00
0085 310-00610 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 220,556.000 0.000
(8-12")
SY 87,022.000 178,395.10
2.05000 87,022.000 178,395.10
0090 310-00614 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 27,034.000 0.000
(12-16")
sy 0.000 0.00
2.10000 0.000 0.00
0095 310-00700 ASPHALT EMULSION FULL DEPTH RECLAMATION 25,813.000 0.000
sy 0.000 0.00
4.25000 0.000 0.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0105 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 36,082.000 0.000
TON 4,275.310 250,105.64
58.50000 4,275.310 250,105.64
0110 403-33751 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 30,682.000 0.000
TON 0.000 0.00

62.50000 0.000 0.00
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PCN: 15146-BID ESTIMATE RUN 05/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0003 12:02:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 40,500.000 0.000
GAL 0.000 0.00
1.25000 0.000 0.00
0120 411-90040 RECYCLING AGENT 77,440.000 0.000
GAL 0.000 0.00
2.15000 0.000 0.00
0125 510-10079 STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 6 FOOT 6 108.000 108.000
INCH)
LF 0.000 0.00
500.00000 108.000 54,000.00
0125 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
165.87038 0.000 0.00
0130 510-10087 STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 7 FOOT 7 36.000 36.000
INCH)
LF 0.000 0.00
550.00000 36.000 19,800.00
0130 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
162.44445 0.000 0.00
0135 601-01050 CONCRETE CLASS B (WALL) 64.080 36.000
cy 28.080 25,272.00
900.00000 64.080 57,672.00
0140 601-03030 CONCRETE CLASS D (BOX CULVERT) 63.200 0.000
cy 28.100 20,372.50
725.00000 28.100 20,372.50
0145 602-00000 REINFORCING STEEL 14,342.000 0.000
1B 6,141.650 12,283.30
2.00000 6,141.650 12,283.30
0150 607-00010 CORNER AND LINE BRACE POST 30.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0155 607-01050 FENCE WIRE WITH METAL POSTS 654.000 0.000
LF 0.000 0.00

1.75000 0.000 0.00
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PCN: 15146-BID ESTIMATE RUN 05/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0003 12:02:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 994.000 0.000
LF 0.000 0.00
3.20000 0.000 0.00
0165 607-11580 FENCE (TEMPORARY) 2,570.000 1,725.000
LF 0.000 0.00
1.75000 1,725.000 3,018.75
0170 607-60110 10 FOOT GATE 8.000 8.000
EACH 0.000 0.00
275.00000 8.000 2,200.00
0175 607-60112 12 FOOT GATE 4.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0180 612-00001 DELINEATOR (TYPE I) 80.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0185 612-00002 DELINEATOR (TYPE ITI) 9.000 0.000
EACH 0.000 0.00
24.50000 0.000 0.00
0190 612-00003 DELINEATOR (TYPE III) 18.000 0.000
EACH 0.000 0.00
25.75000 0.000 0.00
0195 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 158.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0200 612-00042 DELINEATOR (FLEXIBLE) (TYPE ITI) 9.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0205 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 16.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0210 614-80391 RUMBLE STRIP (GRINDING) (ASPHALT) 87,800.000 0.000
LF 0.000 0.00
0.07000 0.000 0.00
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PCN: 15146-BID ESTIMATE RUN 05/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0003 12:02:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 625-00000  CONSTRUCTION SURVEYING 1.000 0.720
Ls 0.000 0.00
16,500.00000 0.720 11,880.00
0220 626-00000  MOBILIZATION 1.000 0.000
Ls 0.500 113,477.50
226,955.00000 0.500 113,477.50
0225 627-00001  PAVEMENT MARKING PAINT 1,646.000 0.000
GAL 72.000 2,088.00
29.00000 72.000 2,088.00
0230 627-00005  EPOXY PAVEMENT MARKING 470.000 0.000
GAL 0.000 0.00
92.00000 0.000 0.00
0235 627-00030  RAISED PAVEMENT MARKER (TEMPORARY) 2,000.000 0.000
EACH 700.000 420.00
0.60000 700.000 420.00
0240 627-30405  PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 77.500 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0245 629-01210  ADJUST MONUMENT BOX 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0250 630-00000  FLAGGING 4,500.000 16.000
HOUR 642.000 14,124.00
22.00000 658.000 14,476.00
0255 630-00001  PILOT CAR OPERATION 600.000 0.000
HOUR 35.000 1,330.00
38.00000 35.000 1,330.00
0260 630-00007  TRAFFIC CONTROL INSPECTION 29.000 20.000
DAY 9.000 990.00
110.00000 29.000 3,190.00
0265 630-00012  TRAFFIC CONTROL MANAGEMENT 80.000 5.000
DAY 24.000 12,000.00

500.00000 29.000 14,500.00
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PCN: 15146-BID ESTIMATE RUN 05/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0003 12:02:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 2.000
EACH 10.000 350.00
35.00000 12.000 420.00
0275 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 11.000
EACH 26.500 1,192.50
45.00000 37.500 1,687.50
0280 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0285 630-80360 DRUM CHANNELIZING DEVICE 250.000 12.000
EACH 14.000 490.00
35.00000 26.000 910.00
0290 630-80380 TRAFFIC CONE 300.000 37.500
EACH 25.000 300.00
12.00000 62.500 750.00
0295 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,250.00000 0.000 0.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 230,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 0.000
FA 13,929.320 13,929.32
1.00000 13,929.320 13,929.32
0315 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 550,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70021 F/A ON-THE-JOB TRAINEE 1,280.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 15146-BID ESTIMATE RUN 05/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0003 12:02:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 7,500.000 2,641.000
FA 0.000 0.00
1.00000 2,641.000 2,641.00
0335 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 3,267.000 0.000
sy 3,267.000 8,298.18
2.54000 3,267.000 8,298.18
CAT 0200 CURRENT AMT $ 6,844,143.28 $ 773,477.695% 908,804.44

CAT NO0400 CONSTRUCTION ENGINEERING

0345 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0350 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0355 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,700.00000 1.000 3,700.00
CAT 0400 CURRENT AMT $ 25,700.00 $ 0.00$ 25,700.00

PROJECT TOTAL CURRENT AMT § 6,869,843.28 $ 773,477.69 $ 934,504.44



